

Master Procurement Plan 2024 - CF (Goods)
Ministry of Education

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority status U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
----	---	--------------------------	------	-------------------	--------------------	--------------------	----------	--	----------------------------------	----------------------------------

Procurement Division

Goods										
G-01	Procurement of Equipments for Technical Innovation Laboratories, Dompe Science Center & Weniwelkola Shishyodha Center	83.45	Annexure 01	SESIP & CF	NCB	MPC	Annexure 01	N	04.03.2024	15.11.2024
G-02	Procurement of Robotic Kits for Technical Innovation Laboratories	4.14	126-2-7-55-2103	SESIP	NS	MPC	Robotic Kits 45	N	04.03.2024	30.09.2024
G-03	Procurement of Biosystems Technology Equipments for BST Labs of Schools	60	Annexure 02	SESIP	NCB	MPC	Annexure 02	N	04.03.2024	15.11.2024
G-04	Procurement of Furniture, & other Items Non Formal & Special Education Centers and Dompe Science Center	10.91	Annexure 03	CF & SESIP	NS	MPC	Annexure 03	N	04.03.2024	30.09.2024
G-05	Procurement of Assessment Tool Kits for Zonel level Education Assessment Committees	2.5	Annexure 04	CF	Direct	MPC	Annexure 04	N	04.03.2024	15.11.2024

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-06	Procurement of Audio Meter for Weniwelkola Shishyodha Center	1.7	126-2-5-5-2102	CF	NS	MPC	Audio Meter 01	N	04.03.2024	30.09.2024
G -07	Procurement of Student Desks, Student Chairs & Teacher Chairs for Primary Sections and Plantation Schools	134.8	Annexure 05	CF	NCB	MPC	Annexure 05	N	04.03.2024	15.11.2024
G- 08	Procurement of Equipments for Dompe Science Center	1.67	Annexure 06	SESIP	Direct	MPC	Annexure 06	N	04.03.2024	30.09.2024
G-09	Providing of Sanitary Pads for School Girls	1000	126-1-2-3-1501	CF	LCB	SCAPC	-	N	04.03.2024	20.12.2024
G-10	Procurement of Computer Parts for Provincial Education Departments	25	Annexure 07	CF	NCB	MPC	Annexure 07	N	04.03.2024	15.11.2024
G-11	Procurement of School Shoe Vouchers	1500	126-1-2-3-1501	CF	**	SCAPC	-	N	04.03.2024	20.12.2024
G-12	Procurement of School Uniform Materials	6000	126-1-2-2-1501	CF	**	SCAPC	-	N	04.03.2024	20.12.2024

**Procurement Method had not been decided yet.

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-13	Procurement of Two Core Switches for Secondart Data Centre	22	126-2-7-55-2103	CF	NCB	MPC	2	N	01.04.2024	15.11.2024
G-14	Procurement of Server facilities & Platform facilities for E-Thaksalawa	260	CF	MPC	NCB	Annexure 08	Annexure 08	N	01.04.2024	15.11.2024
G-15	Procurement of Hardware and Networking Tool Kits for Digital Education Infranstructure Units	3.1	126-2-3-22-1302	CF	Repeat Order	MPC	ToolKits 25	N	02.20.2024	20.05.2024
Supply Branch										
G-16	Rehabilitation of Plant Machinery and Equipment	0.60	126-01-01-0-2002	CF	NS	CA/CFO/S/JPC		N	01.03.2024	23.12.2024
		5	126-01-02-0-2002							
G-17	Acquisition of Furniture and Office Equipment	0.60	126-01-01-0-2102	CF	NS	CA/CFO/S/JPC		N	01.03.2024	23.12.2024
		1	126-01-02-0-2102							
G-18	Acquisition of Plant, Machinery and Equipment	0.60	126-01-01-0-2103	CF	NS	CA/CFO/S/JPC		N	01.03.2024	23.12.2024
		2	126-01-02-0-2103							

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-19	Stationery & Office Requisites	0.75	126-01-01-0-1201	CF	NS	CA/CFO/ S/JPC		N	31.01.2024	23.12.2024
		10	126-01-02-0-1201							
G-20	Purchase of vehicle batteries & tires	1	126-01-01-0-1301	CF	NS	CA/CFO/ S/JPC		N	31.01.2024	23.12.2024
		7	126-01-02-0-1301							
G-21	Purchase of Cleaning and Sanitation Items	0.50	126-01-02-0-1405	CF	NS	CA/CFO/ S/JPC		N	01.03.2024	30.06.2024
G-22	Other - Purchase of News papers	0.20	126-01-01-0-1409-140							
G-23	Drawing papers -(All Island School Art Competition)	0.30	126-02-03-21-1409	CF	NS	CA/CFO/ S/JPC	2000	N	01.03.2024	30.06.2024
G-24	Posters - (Printing of awareness posters)	0.05		CF	NS	CA/CFO/ S/JPC	3500	N	01.03.2024	31.05.2024
G-25	T Shairts - (International Mathematics Competition)	0.09	126-2-3-21-1409	CF	NS	CA/CFO/ S/JPC	44	N	01.03.2024	20.06-2024

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-26	T Shairts - (International Mathematical Competition and Olympiad)	0.03	126-2-3-21- 1409	CF	NS	CA/CFO/ S/JPC	16	N	01.03.2024	20.06.2024
G-27	Books Printing - (Academic Journal Print	0.60		CF	NS	CA/CFO/ S/JPC	100	N	01.03.2024	01.06.2024
G-28	Printing Papers - (Paper Printing Sinhala Language Unit)	0.20	126-2-3-21- 1409	CF	NS	CA/CFO/ S/JPC	24650	N	01.03.2024	31.08.2024
G-29	Printing Circulars - (Printing of Tournament Circular - Sinhala Language Unit)	1.50		CF	NS	CA/CFO/ S/JPC	10000	N	01.03.2024	31.10.2024
G-30	Books Printing - (National Languages and Humanities - Nuwana magazine Sinhala Language Unit)	5.20		CF	NS	CA/CFO/ S/JPC	6500	N	01.03.2024	30.10.2024
G-31	Books Printing - (Printing of Kurmati Magazine - Tamil Language Unit)	1.80	126-2-3-21- 1409	CF	NS	CA/CFO/ S/JPC	3500	N	01.03.2024	10.12.2024

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-32	Printing Papers- (Papers and Marking Procedures (Provincial Papers) Second National Language Unit)	0.50	126-2-3-21-1409	CF	NS	CA/CFO/S/JPC	2180	N	01.03.2024	15.09.2024
G-33	Printing Papers - (Question Papers and Marking Procedures (All Lanka Question Papers) Second National Language Unit	0.05	126-2-3-21-1409	CF	Shoppin g	CA/CFO/S/JPC	280	N	01.04.2024	15.09.2024
G-34	Printing Papers - (Paper Printing (Social Science Unit)	0.40	126-2-3-21-1409	CF	NS	CA/CFO/S/JPC	2590	N	01.04.2024	01.07.2024
G-35	Banners - (Banners)	0.03		CF	NS	CA/CFO/S/JPC	1	N	01.04.2024	01.06.2024
G-36	Books Printing - (Research book)	0.50		CF		CA/CFO/S/JPC	250	N	01.04.2024	01.06.2024
G-37	Books Printing - (Annual reports)	0.04		CF	NS	CA/CFO/S/JPC	150	N	01.05.2024	01.07.2024
G-38	Books Printing - (Preparation of manuals for teachers' leave)	2.00	126-1-2-0-1409	CF	NS	CA/CFO/S/JPC	1000	N	01.04.2024	30.09.2024

No	Procurement Category (Goods, Works,Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-39	Certificates - (Sinhala Language Day Competitions)	8.20	126-02-03- 21-1409	CF	NS	CA/CFO/ S/JPC	51750	N	01.04.2024	01.06.2024
	medals - (Sinhala Language Day Competitions)	1.50	126-02-03- 21-1409	CF	NS	CA/CFO/ S/JPC	732	N	01.04.2024	31.08.2024
G-40	Certificates - (Tamil Language Day Competitions)	0.20	126-02-03- 21-1409	CF	NS	CA/CFO/ S/JPC	1450	N	01.04.2024	31.07.2024
	medals - (Tamil Language Day Competitions)	0.76	126-02-03- 21-1409	CF	NS	CA/CFO/ S/JPC	387	N	01.04.2024	31.07.2024
G-41	Certificates - (Second National Language Day Competitions)	0.42	126-2-3-21- 1409	CF	NS	CA/CFO/ S/JPC	2580	N	01.04.2024	15.09.2024
	medals - (Second National Language Day Competitions)	0.24	126-2-3-21- 1409	CF	NS	CA/CFO/ S/JPC	120	N	01.04.2024	15.09.2024
G-42	Certificates - (Sociology Competitions)	0.40	126-2-3-21- 1409	CF	NS	CA/CFO/ S/JPC	2120	N	01.04.2024	29.02.2024
	medals - (Sociology Competitions)	0	126-2-3-21- 1409	CF	NS	CA/CFO/ S/JPC	210	N	01.04.2024	31.07.2024

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-43	Certificates - (Scholarship Head)	0.05		CF	NS	CA/CFO/ S/JPC	30	N	01.05.2024	01.09.2024
G-44	Certificates - (All island schools Aesthetic Competition)	3	126-2-3-21-1409	CF	NS	CA/CFO/ S/JPC	31500	N	01.05.2024	30.06.2024
G-45	Certificates & trophies - (Guru Pratibha Prabha Pranaam)	3.50		CF	NS	CA/CFO/ S/JPC	150	N	01.05.2024	30.06.2024
G-46	Certificates - (All Sri Lanka Mathematics Tournament & National Mathematical Olympiad Tournament)	0.50	126-2-3-21-1409	CF	NS	CA/CFO/ S/JPC	2757	N	01.05.2024	15.08.2024
	medals - (All Sri Lanka Mathematics Tournament & National Mathematical Olympiad Tournament)	2.50	126-2-3-21-1409	CF	NS	CA/CFO/ S/JPC	741	N	01.05.2024	15.08.2024
	trophies - (All Sri Lanka Mathematics Tournament & National Mathematical Olympiad Tournament)	0.09	126-2-3-21-1409	CF	NS	CA/CFO/ S/JPC	12	N	01.05.2024	30.09.2024

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-47	Certificates - (All Sri Lanka Mathematics Tournament & National Mathematical Olympiad Tournament)	0.48	126-2-3-21-1409	CF	NS	CA/CFO/S/JPC	3000	N	01.05.2024	10.12.2024
	medals - (All Sri Lanka Mathematics Tournament & National Mathematical Olympiad Tournament)	1.50	126-2-3-21-1409	CF	NS	CA/CFO/S/JPC	750	N	01.05.2024	10.12.2024
	trophies - (All Sri Lanka Mathematics Tournament & National Mathematical Olympiad Tournament)	0.02	126-2-3-21-1409	CF	NS	CA/CFO/S/JPC	12	N	01.05.2024	10.12.2024
	Gift voucher - (All Sri Lanka Mathematics Tournament & National Mathematical Olympiad Tournament)	1.00	126-2-3-21-1409	CF	NS	CA/CFO/S/JPC	325	N	01.05.2024	10.12.2024

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-48	Certificates - (All Sri Lankan home science Knowledge Measure Competition)	0.03	126-2-3-21-1409	CF	NS	CA/CFO/S/JPC	130	N	01.05.2024	20.11.2024
	Certificates - (All Ceylon Robotics and Invention Competition)	0.09	126-2-3-21-1409	CF	NS	CA/CFO/S/JPC	300	N	01.05.2024	20.11.2024
	medals - (All Ceylon Robotics and Invention Competition)	0.06	126-2-3-21-1409	CF	NS	CA/CFO/S/JPC	40	N	01.05.2024	01.08.2024
G-49	Certificates - (efficiency bar examination)	4.00	126-2-6-0-2401	CF	NS	CA/CFO/S/JPC	25000	N	01.05.2024	01.11.2024
G-50	Certificates - (Printing Circulars)		126-2-7-57-2509	CF	NS	CA/CFO/S/JPC	3000	N	01.05.2024	01.11.2024
G-51	Certificates - (Commanwealth Day Comp.)	0.02	126-1-2-0-1505	CF	NS	CA/CFO/S/JPC	100	N	01.05.2024	01.11.2024

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
Piriven Division										
G-52	Procurement of Printing Teachers Guide -Guru Karya Darshana & Management Files I and II	7.90	126-2-5-2- 2205	CF	NS	MPC	15500	N	01.04.2024	30.11.2024
G-53	Procurement of Stationery for Division of Piriven Education	5.00	126-2-5-2- 1409	CF	NS	MPC	186650	N	01.04.2024	30.11.2024
NCOEs										
**G- 54	Procurement of Furniture & Office Equipments for NCOEs	13.27	126-2-6-2- 2102, 126-2- 6-2-2103	CF	NS	MPC	-	N	01.04.2024	30.11.2024

**The procurement functions related to NCOES are not carried out by the Ministry Procurement Division and the relevant allocations are handed over to the Colleges.

Proposed Master Procurement Plan 2024 - CF (Works)
Ministry of Education

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority status U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
Construction, Service Supply & Infrastructure Development Branch & Engineering Branch										
Works										
1	Refurbishment of Existing at National Library, Colombo	110.2	126-1-2-13-2001-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
2	Desing and Construction of three storied Administration Building at Princess of Wales, Moratuwa	26.82	126-2-3-2-2104-11	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
3	Construction of 80'0X25'0 Classroom Building at Thurstan College	2.97	126-2-3-2-2104-12	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
4	Converting existing Two Numbers classroom to Smart classroom & Construction of New two Classroom bulding at Wiwekananda MV Colombo	0.18	126-2-3-4-2001-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
5	Converting Existing Three Numbers of Classroom as Smart Classroom, Including full Repairs to the Building at J/Puttur Sri Somaskanada College - Jaffna	5.32	126-2-3-4-2001-12*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024

*Allocation is to be trasfer through the F.R.66

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
6	Design & Construction of three storied building at Kotahena Central college, Kotahena	50.24	126-2-3-4-2104-11*	CF	Direct	MPC	-	Continuatio	15.02.2024	30.11.2024
7	Construction of four storied building for library ordinary science labs ,Aesthetic unit Cafeteria and special Education unit at Mahanama College Colombo 03.	32.6	126-2-3-4-2104-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
8	Desing and Construction of four storied building at Hindu College, Colombo 04	124.6	126-2-3-4-2104-11*	CF	Direct		-	Continuatio	01.01.2024	30.11.2024
9	Supply Installation & Commissioning of Proposed Fire hydrant system and Electrical Works of Indoor Stadium at Josep Vas College, Wennappuwa.	16	126-2-3-4-2104-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
10	Construction of 70'0X25'0' Three Storied Building Including Two Smart Calsroom at KM/STR/AL-Ammen MV, Samanthurei Ampara	4.05	126-2-3-4-2104-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024

*Allocation is to be trasfer through the F.R.66

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
11	Construction of 90' X 25' Two Storied Building Including two Smart Classroom at KM/Palamunai Minhaj Maha Vidyalaya, Ampara	9.46	126-2-3-4-2104-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
12	Construction of 120' x 25' classroom building including smart classrooms at T/KIN/Fathima Balika Maha Vid. ,Trincomalee	8.57	126-2-3-4-2104-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
13	Construction of New classroom building 40x25 including 02 nos of smart class room at Mu/Pandiyakalam maha Vidyalaya	4.11	126-2-3-4-2104-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
14	Construction of 50'-0" X 25'0" Two storied Building with 04 NOS. Smart Classroom at Kili/Mulankavil Maha Vidyalaya. Kilinochchi	14.13	126-2-3-4-2104-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
15	Construction of 50X25 Two storied Building with two Numbers Smart Classroom at Mn/Parikarikal GTMS - Mannar	17.31	126-2-3-4-2104-11*		Direct	MPC	-	Continuatio	01.01.2024	30.11.2024

*Allocation is to be trasfer through the F.R.66

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
16	Construction of new classroom building 40x25 including 02 Nos of smart classroom at MN/Illupaikadavai GTMS - Mannar - (Phase III)	8.6	126-2-3-4-2104-11*		Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
17	Construction of Special Education Unit at Vavuniya Tamil Maha Vidyalaya, Vavuniya	24.79	126-2-3-4-2104-11*		Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
18	Design and construction of Vocational Training Building, Pavilion, Security Hut, Landscaping at Special Education Resource Center at Venivelkola	56.95	126-2-3-4-2104-11*		Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
19	Repair Two Storied Class room Building at Balapitya Teacher School	6.01	126-2-3-4-2104-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
20	Eirth filling for Gardgen at Balapitya Teacher School	1.48	126-2-3-4-2104-11*	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
21	Construction of Two Storied Administration at Kotagala Teachers Training College, Nuwara Eliya	30.3	126-2-6-1-2104-11	CF	Direct	MPC	-	Continuatio	1.012024	30.11.2024

*Allocation is to be trasfer through the F.R.66

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority status U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
22	Repairs to administration building at Peradeniya National College of Education Peradeniya	8.84	126-2-6-2-2001-11	CF	Direct	MPC	-	Continuation	01.01.2024	30.11.2024
23	Repairs to Building at National College of Education Kopay (Stage II)	91.47	126-2-6-2-2001-11	CF	Direct	MPC	-	Continuation	01.01.2024	30.11.2024
24	Extension to a Building for Restroom for Academic Staff at Vavuniya National College of Education	14.32	126-2-6-2-2001-11	CF	Direct	MPC	-	Continuation	01.01.2024	30.11.2024
25	Renovation of 165X20 Existing Lab and Home Science Building at Dharga NCOE	10.03	126-2-6-2-2001-11	CF	Direct	MPC	-	Continuation	01.01.2024	30.11.2024
26	Repairs of Existing 60x25 Dinning Hall and Convert to Hostel including Toilet Blocks at Dharga NCOE, Dharga Town, Aluthgama	8.83	126-2-6-2-2001-11	CF	Direct	MPC	-	Continuation	01.01.2024	30.11.2024
27	Repairs to Two nos. of Building for English Unit- Phase II at at Maharagama National College of Education	3.46	126-2-6-2-2001-11	CF	Direct	MPC	-	Continuation	01.01.2024	30.11.2024

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority status U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
28	Repair Works to Main Hall (Auditorium), Access Road , Drainage System and Landscaping at Mahaweli National College of Education	33.93	126-2-6-2- 2001-11	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
29	Proposed Repair Works to Two Storied Building at Nilwala National College of Education	30.66	126-2-6-2- 2001-11	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
30	Proposed Construction of Cafeteria Building at Nationala College of Education Dharga Town Kaluthara	9.99	126-2-6-2- 2104-11	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
31	Construction of Cafeteria Building at Nationala College of Education Pasdunrata	10.97	126-2-6-2- 2104-11	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
32	Construction of Female Hostel (A) Toilet Block at Ruhuna National College of Education	7.09	126-2-6-2- 2104-11	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
33	Construction of Femal Hostel Building (A) at Ruhuna National College of Education	4.61	126-2-6-2- 2104-11	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works,Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
34	Extention and Repairing of 60x20 Single Storied Building and Construction of Boundary wall and Chain link fence including TOE wall at Springwood Tamil Vidyalaya Rakwana	3.47	126-2-7-15-2001-11	CF	Direct	MPC	-	Continuatio	01.01.2024	30.11.2024
35	Construction of Retaining Wall, Boundary wall and Chain link fence including imporvement to the Main Entrance and Strom water Disposal System at Aigburth Tamil Vidyalaya Buluthota Ratnapura	5.2	126-2-7-15-2001-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
36	Improvement of Playa Ground with Associated works at Aigburth Tamila Vidyalaya Buluthota Ratnapura	1.63	126-2-7-15-2001-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
37	Construction of 60x20 size Classrom building at Kotegoda Tamil Vidyalaya, Spring Valley, Badulla	7.9	126-2-7-15-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
38	Improvement of Playground & Associated Essential works at Pettigala Tamil Vidyalaya	5.49	126-2-7-15-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
39	Constnuction of Toilet Block at Giri/ Etampola P.V., Horambawa	0.39	126-2-7-18- 2104-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
40	Construction of 02 Nos. of 04 unit Toilet Block - Kuli/ Assedduma Subarathi Vidyalaya	1.72	126-2-7-18- 2104-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
41	Contruction of 02 nos. of Toilet Block at Kuli/ Katuwaththewela P.V	0.16	126-2-7-18- 2104-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
42	Construction of 04 Units Toilet Block at Kuli/ Madakuburumulla K.V.	1.89	126-2-7-18- 2104-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
43	Construction of 04 units Toilet Block at Kuli/ Sri Sarananda Madya Maha Vidyalaya	1.85	126-2-7-18- 2104-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
44	Construction of 04 units Toilet Block at Giri/ Neththipolagedara M.V	1.36	126-2-7-18- 2104-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
45	Construction of 04 units Toilet Block at Giri/ Manawa K.Vidyalaya	0.28	126-2-7-18- 2104-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works,Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
46	Construction of 04 units Toilet Block at Giri/ Godagama Janapada K.Vidyalaya	1.41	126-2-7-18- 2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
47	Construction of 04 units Toilet Block at Kuli/ Thoranegedra Al- Irshad Muslim Vidyalaya	1.45	126-2-7-18- 2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
48	Construction of 04 units Toilet Block at Kuli/ Thalहितimulla K.Vidyalaya	1.01	126-2-7-18- 2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
49	Construction of 04 unit Toilet Block at kuli/ Annaruwa k.V	0.93	126-2-7-18- 2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
50	Construction of 05 nos. Classroom for Primary Section at J/Kerudavil H.T.M.S. Jaffna	11.2	126-2-7-19- 2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
51	Construction of 05 nos. Classroom Building for Primary Section at Poompukar Kanaki Vidyalaya, Vauniya	5.61	126-2-7-19- 2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works,Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
----	--	--------------------------	------	-------------------	-----------------------	--------------------	----------	--	----------------------------------	----------------------------------

52	Repairs work at CP/N/KOT/Jayahela National School, Pundaluoaya, Nuwaraeliya .	4.6	126-2-7-24-2001-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
53	Repairs of the Building and Improvements of Internal Road and Shrin Room at Mahawa Wijayaba National College, Kurunegala	1	126-2-7-24-2001-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
54	Repairing of Building Stage I at Seethawaka Madyamaha Vidyalaya	2.29	126-2-7-24-2001-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
55	Repairing of Existing Office and Library Building at Sri Pangnanandha National School , Rddolugama, Seeduwa	0.56	126-2-7-24-2001-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
56	Renovetion of Auditorium Building Including Ceiling Work, Sound System, Lighting System and Other Works at Sri Piyarathna Madya Maha Vidyalaya, Padukka	3.12	126-2-7-24-2001-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
57	Repairing of Building including Toilet Block - Stage II at Seethawaka Madya Maha Vidyalaya	3.99	126-2-7-24-2001-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works,Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
58	Construction of Three storied classroom Building at Methodist Girl's High School ,Jaffna	98.35	126-2-7-24-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
59	Construction of three storied (90x25)Classroom Buiilding with Administration unit and Computer Room at Vayavilan Central College-Jaffna	56.56	126-2-7-24-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
60	Construction of three storied Classroom Building with Adimn Unit at AL- Azar M.V. Mannar	43.26	126-2-7-24-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
61	Design & Construction of indoor stadium at Methodist Girl's High School ,Jaffna	97.06	126-2-7-24-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
62	Design (Engineering Design) and Construction of Three storied Administration Building at J/Vembadi Girl's School at Jaffna	52.51	126-2-7-24-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
63	Desing Construction of Proposed pavilion at Hanwella Rajasinghe Maha Vidyalaya, Hanwella	42.82	126-2-7-24-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
64	Construction of 140'x30' four storied at Rathnawali Balika Vidyalaya Gampha	100	126-2-7-24-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
65	Design , Construction and Commissioning of Proposed Entrance Structures and gate at Kuliypitiya Central College, Kuliypitiya	7	126-2-7-24-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
66	Develop Master Plan and Design and Construction of Building at Giri/ Kekunagolla National School, Kuliypitiya, Kuliypitiya Central College ,Kuliypitiya	120	126-2-7-24-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
67	Construction of Proposed Three Storied Technological Faculty Building at C.W.W.Kannangara M.M.V. Mathugama	37.9	126-2-7-24-2104-11	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works,Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
68	Renovetion of Four Teacher Quarters With toilet and Water tank at T/T Sinhala Madhya Maha Vidyalaya	13.95	126-2-7-25-2001-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
69	Renovation for Toilets Block at Ramanathan Hindu Leadies College , Colombo 04	1.61	126-2-7-25-2001-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
70	Design and construction of three storied administration building with Assembly hall and class room at St. Xavier Boys College Mannar	139.7	126-2-7-25-2104-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
71	Construction of Proposed Three storied Classroom Building at Chulipuram Victoria College Jaffna	50.71	126-2-7-25-2104-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
72	Construction of Three storied classroom Building with A/L Lab at Vauniya Muslim Maha Vidyalaya Vavuniya	20.91	126-2-7-25-2104-11	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024
73	Design Construction of three storied building with assembly hall and classroom at St. Xavier girls College Mannar	174	126-2-7-25-2104-12	CF	Direct	MPC	-	ontinuatio	01.02.2024	30.11.2024

**Procurement Method had been decided by the Cabinet

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
74	Construction of 90'x25' thre storied building & 90'x25' two storied building & Retaining wall MR/Dadly Senanayaka MV, Pitabeddara	24.81	126-2-7-25-2104-13	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024
75	Desing Construction and Commission of Proposed three storied Building at Siri Sumanajothi Vidyalaya, Thunnana	65	126-2-7-25-2104-14	CF	Direct	MPC	-	Continuatio	01.02.2024	30.11.2024

* *Procuremend Method had been decided by the Cabinet

Master Procurement Plan 2024 - Special Projects
Ministry of Education

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Source of Funding	Level Of Authority	Procurement method	Quantity	Unit Cost (Rs. M)	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
----	---	-----------------------	-------------------	--------------------	--------------------	----------	-------------------	--	-------------------------------	-------------------------------

Procurement Division

Goods										
SP-01	Procurement of Printing "SAGA" Souvenir (Royal College)	4.79	SP	MPC	NS	1800	2,664.48	N	2024.01.22	2024.04.04
SP-02	procurement of establish a solar panel grid system (Thurstan College)	10.00	SP	MPC	NCB	-	-	N	04.03.2024	15.11.2024
SP-03	Conducting procurement to establish a solar panel grid system (Prince of Wales' College)	15	SP	MPC	NCB	1	15.00	N	01.04.2024	15.11.2024

* PTS Should be changed according to decisions of SCAPC/MPC.

Master Procurement Plan 2024 - GEMP
(General Education Modernization Project)
Ministry of Education

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
Procurement Division										
Goods										
G-01	Procurement of Laptops, Desktop & other items Teacher Centres and MOE	34.50	Annexture 01	WB	NCB	MPC	Annexture 01	N	01.04.2024	31.10.2024
G-02	Procurement of Complete Package of Internet/ wifi connection facility for Planing Branch	19.00	126-2-7-35- 2509-99-12	WB	NCB	MPC	-	N	01.04.2024	31.10.2024
G -03	Procurement of Printing Guideline on School base Planing	21.50	126-2-7-35- 2509-99-12	WB	NCB	MPC	1	N	01.04.2024	31.10.2024
Supply Branch										
G-04	Printing of question paper books (English Medium A/L Question Paper Books Printing)	2.50	126-2-7-35- 2509	WB	NS	CA/CFO/ S/JPC	735	N	01.04.2024	31.10.2024

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Priority P = Urgent N = Normal	Schedule date of commencement	Schedule date of completion *
G-05	Printing of question paper books (English Medium O/L Question Paper Books)	2.50	126-2-7-35-2509	WB	NS	CA/CFO/S/JPC	3825	N	01.04.2024	31.10.2024
G-06	Books Printing - (School Innovation Porfolio)	2.50	126-2-7-35-2509-50-12-C1-GEM-TE	WB	NS	CA/CFO/S/JPC	7500	N	01.04.2024	29.02.2024
G-07	Books Printing - (Print the report prepared for the National Proficiency Test, which measures language and mathematics in grade 3 students).	3	126-2-7-35-2509-50-12-1-EFA	WB	NS	CA/CFO/S/JPC	1900	N	01.03.2024	31.05.2024
G-08	Books Printing (SDG 4 Media Production Evaluation Report Printing)	1	126-2-7-35-2509-50-12-1-EFA	WB	NS	CA/CFO/S/JPC		N	01.03.2024	31.05.2024
G-09	Books Printing - (Progress report to be presented to the Parliament's Budget Committee)	0.6	126-2-7-35-2509-099-12	WB	NS	CA/CFO/S/JPC	60	N	31.08.2024	30.11.2024

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-10	Reports Printing - (Printing of Annual Performance Report.)	0.6	126-2-7-35-2509-099-12	WB	NS	CA/CFO/S/JPC	60	N	01.03.2024	31.05.2024
G-11	Books Printing - (Code of advice regarding matters affecting the physical and mental health of students)	3.50	126-2-7-35-2401-12	WB	NS	CA/CFO/S/JPC	10500	N	01.04.2024	30.11.2024
G-12	Books Printing - (Print Creating Storybooks for Social Emotional Learning Methods.)	5.00	126-2-7-35-2509	WB	NS	CA/CFO/S/JPC	6000	N	01.04.2024	30.11.2024
G-13	Books Printing- (Guidance manuals)	5.00	126-2-7-35-2510	WB	NS	CA/CFO/S/JPC	25000	N	01.04.2024	30.11.2024
G-14	Books Printing - (Teacher's Guide to Interactive Education Part I Print)	1.80	126-2-7-35-2509-050-12-C1-GEM-NF-&SE	WB	NS	CA/CFO/S/JPC	1500	N	01.04.2024	30.11.2024

<i>No</i>	Procurement Category (Goods, Works,Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
G-15	Books Printing - (Printing of the module to identify the classification of students with special needs)	1.50	126-2-7-35-2509-050-12-C1-GEM-NF-&SE	WB	NS	CA/CFO/S/JPC	3000	N	01.04.2024	30.11.2024
G-16	Books Printing (A Guide to School-Based Planning)	22.00	126-2-7-35-2509-99	WB	NS	CA/CFO/S/JPC		N	01.04.2024	30.11.2024
G-17	Certificates - (Teacher training)	0.08	126-2-7-35-2401-12-C-1-JEM-DLP	WB	NS	CA/CFO/S/JPC	500	N	01.04.2024	30.11.2024

Master Procurement Plan 2024 - TEDP
(Technical Education Development Program)
Ministry of Education

No	Procurement Category (Goods, Works,Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
Procurement Division										
Goods										
G-01	Procurement of Bio System Technology Equipment for Technological Caculties of Schools & NIE under TEDP	85	126-2-7-41-2103	OFID	NCB	MPC	01 set	N	15/12/2023	31/07/2024
G-02	Procurement of Computers, Laptops & Other Office Equipment for the NIE	15		OFID	NCB	MPC	01 set	N	15/12/2023	31/07/2024
G -03	Procurement of Computers & Laptops (Supply, Delivery & Installation) for 13 Years Guaranteed Education Programme under TEDP	450		OFID	NCB	MPC	Desktop 850 Laptops 425	N	15/02/2024	31/08/2024

Master Procurement Plan 2024 - KOICA Project
(Korean International Cooperation Agency)
Ministry of Education

<i>No</i>	Procurement Category (Goods, Works,Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Quantity	Priority satus U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
KOICA Project										
Works										
1	Establishment of National College of Education and Teacher Training System for Technology Stream (MOE Scope) - Hostel Building	1258.4	126-2-7-25-2104-15	CF	Direct	MPC	-	Continuation	01.04.2024	30.11.2024

Master Procurement Plan 2024 - CF (Services)
Ministry of Education

<i>No</i>	Procurement Category (Goods, Works,Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procur ement metho d	Level Of Authority	U Priority satus = Urgent P = Priority N = Normal	Schedule date of commenc ement	Schedule date of completion *
<i>Procurement Division</i>									
Services									
S-01	Procurement of AC Maintainance Service for Ministry of Education	2.00	126-1-2-0-1302	CF	NS	MPC	N	2024.8.15	2025.02.04
S-02	Procurement of Maintainance Service for Ministry of Education Building Complex	30.00	126-1-2-3-2001	CF	NCB	MPC	N	2024.8.15	2025.01.14
S-03	Procurement of Cleaning Service for Ministry of Education	40.00	126-1-2-0-1409	CF	NCB	MPC	N	2024.06.01	2024.10.30
S-04	Procurement of Security Service for Ministry of Education	50.00	126-1-2-0-1409	CF	NCB	MPC	N	2024.02.28	2024.05.31
S-05	Procurement of Pest Control for Ministry of Education	1.05	126-1-2-0-1409	CF	NS	MPC	N	2024.08.01	2024.12.19
S-06	Procurement of Provider for Main Canteen for Isurupaya	0.10	126-1-2-0-1409-ii	CF	LCB	MPC	N	2024.09.01	2024.12.31

No	Procurement Category (Goods, Works, Service ect)	Estimated Cost (Rs.M)	Vote	Source of Funding	Procurement method	Level Of Authority	Priority status U = Urgent P = Priority N = Normal	Schedule date of commencement	Schedule date of completion *
S-07	Distribution of Meals for Students	60	126-1-2-1-1501	CF	NCB	MPC	N	04.03.2024	15.11.2024
S-08	Procurement of Suraksha Insurance for Students	872.3	126-1-2-11-1501	CF	NCB	SCAPC	N	04.03.2024	20.12.2024
S-09	Acquisition of 20 vehicles for National Colleges under lease operation system	70	126-2-6-2-1408	CF	NCB	MPC	N	25.03.2024	31.05.2024
Supply Branch									
S-10	Plant, Machinery and Equipment repair	0.20	126-01-01-0-1302	CF	Shopping	CA/CFO/S/JPC	N	01.01.2021	2024.12.23
		7	126-01-02-0-1302						
S -11	Plant, Machinery and Equipment repair	0.20	126-01-01-0-1302	CF	Shopping	CA/CFO/S/JPC	N	01.01.2024	2024.12.23

